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4 December 1967

Dear Jim, e

FFFFF

which applies to Contract FH_7322,W;pwapproved as submitted
with the exception that iﬁa“ﬁii;”§o modify the two spare re-
ceivers should not be charged to the FY6E8 service contract.
Rather, &ll costs apgsociated with this ECP should be charged
to FH-7322. Since you and the SPO agree that this ECP is cobn-
sidered a design deficiency, no pdjustment will be made in tar-
get cost or target fee.

Regards,

Chuck

Approved For Release 2002/10/16 : CIA-RDP72B00464R000400060044-8




Approved ForZeIFR 20/RF| OtkL: ASEDHINkY0464000400060044-8

NOV 281967

SUBJECT: ECP 1940-42, Attenuation of Band 8 Gap
Filler Channels, Contract FH-7322

Dear Chuck,

Subject ECP was submitted for approval as a design
deficiency, and the contractor recommended that two kits to
modify two spare Receivers be procured under FY 68 services
contract. The SPO concurs in the design deficiencyj; however,
we do not concur that kits to modify two spare Receivers be
procured under FY 68 services contract, Since this BCP is
considered a design deficiency, we recommend that the entire
ECP be handled under subject contract at no additional cost.

Based on the above, the SPO approves subject ECP.

Regards,

Carl
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